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• The Task Order focuses on the deactivation of the Paducah GDP facilities and 

preparing the facilities for future demolition. 

• There are four (4) distinct periods associated with the execution of this 

Performance Work Statement (PWS), with the Project Support activities 

spanning all four periods.  

 Task Order Implementation Period (Period 1).  

 Pre-Delease Planning and Facility Transfer Period (Period 2).  

 Facility Deactivation and Infrastructure Optimization Period (Period 3).  

 Post-GDP Shutdown Environmental Services Period (Period 4). 

• Perform Deactivation, Decontamination and Demolition in accordance with 

Section C.1.5.3 as approved by the CO if/when funding becomes available.  

• Assist in transfers/assignment of structures, property or buildings from the 

current tenants to new tenants for purposes of re-use or re-industrialization, as 

appropriate. 

Task Order Purpose and Scope 
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 Unrestricted IDIQ Task Order, Three Year Period of Performance 

 PWS is divided into seven functional areas over four periods: 

1. Task Order Implementation (Period 1) 

2. Project Management (All Periods) 

a. Pre-delease planning and facility transfer (Period 2) 

3. Facility Deactivation & Infrastructure Optimization (Period 3) 

4. Surveillance & Maintenance and Utility Operations (Period 3) 

5. Deactivation, Decontamination & Demolition (Period 3) 

6. On-Site Waste Disposal Facility (Period 4) 

7. Post-GDP Shutdown Environmental Services (Period 4) 

Task Order Summary 
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Task Order Timeline 
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Task Order Implementation Period

Implementation, Mobilization, & Planning

NTP → 90 Days

Pre-Delease Planning & Transfer Period

Preparation of Facility Transfer &

Planning of Facility Modifications

NTP → Transfer of GDP 

Facility Deactivation & 

Infrastructure Optimization Period

Provide Utility Service, Complete 

Stabilization & Deactivation, Perform

 S&M, & Implement Planned Modifications

Period 2 → End of Task Order

Post-GDP Shutdown 

Environmental Services Period

Transfer &  Execution of Environmental 

Services &Waste Management Activities

90 Days Prior to End of RC Contract →

End of Task Order

Project Support

Project Support Activities & Resources

for Performance of Task Order

NTP → End of Task Order

 

2016 2017

Transfer & 

  Acceptance of GDP

              NTP

2014 2015

End of Current Remediation Contract   End of

     Task Order

PERIOD
1

ALL PERIODS

PERIOD 
2

PERIOD 
3

PERIOD
4
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• Task Order Implementation commences immediately after notice to 

proceed (NTP).  

• Within 24 hours following NTP, release website with a brief Executive 

Summary of the offer. 

• Mobilize management team to the site within 30 days after NTP. 

• Establish business/human resources office, and perform planning, 

training within 30 days after NTP. 

• Complete required Task Order submittals per Task Order schedule 

(examples below) 

 Task Order Implementation Plan  

 Interim Performance Baseline  

• Submit Weekly Implementation Status Reports. 

• Hold routine status meetings with DOE and affected contractors. 

Task Order Implementation - C.1.1 
(Period 1) 
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Project Management - C.1.2 
(All Periods) 

Pre-Delease Planning & 

Facility Transfer 

• Facility Walkdowns 

• Develop NCS and 

Facility 

Characterization 

Programs 

• Develop Procedures 

and Work Planning & 

Control Process 

Project Support 

• Project Planning, Integration & Interface 

• Project Management System 

• Environment, Safety, Health, & Quality 

• Regulatory Compliance 

• Sampling & Data Management 

• Continuity Programs 

• Environmental Monitoring & Reporting 

• Safeguards & Security 

• Records Management & Document Control 

• Public Affairs & Program Management Support 

• Real & Personal Property Management 

• Computing & Telecommunications 

• Energy Efficiency 

• DOE Consolidated Audit Program (DOECAP) 

• Asset Recovery & Recycling 
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• The Pre-Delease Planning and Facility Transfer period commences 

immediately after NTP (simultaneously with Period 1).  

• Includes successful transfer and acceptance of the GDP facilities from 

USEC to DOE.  

• Support of DOE activities of termination of USEC’s NRC license. 

• Complete all actions specified in the PWS that pertain to preparing for 

facility transfer of the GDP from USEC to DOE (examples). 

 Field walk downs 

 Validation of lease turnover requirements, including deposit removal requirements 

 Development and management of all required programmatic documents 

 Environmental permits 

 Authorization bases 

 Procedures and complete all engineering 

 Planning and procurement actions necessary to maximize implementation of facility 

modifications.  

 

Pre-Delease Planning and Facility Transfer 
C.1.2.1 (Period 2) 
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• Develop a Facility Transfer Plan identifying facility/system–specific 

transfer requirements checklists and assessments of facility transfer and 

acceptance readiness - checklists shall serve as the basis by which to 

document:  

 The safety and regulatory status of the facilities 

 Whose action it will be to bring the facilities into compliance prior to facility transfer 

 Actual conditions of the facilities prior to turnover 

• Evaluate facility and system operational histories.  

• Document compliance status of waste storage areas and tanks. 

• Review facility records (e.g. environmental data, NDA data, structural 

drawings, operating records, etc.). 

• Conduct interviews. 

• Perform/document facility walkdowns. 

Pre-Delease Planning and Facility Transfer 
C.1.2.1 (Period 2) – Facility Walkdowns 
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• Walkdowns may be performed in conjunction with USEC and may also 

serve as the basis for determining what items USEC is responsible for 

dispositioning as waste and which items are personalty that USEC is 

entitled to leave behind. 

• Any safety and health or environmental non-compliance identified post-

GDP turnover are the responsibility of the Contractor. 

 

Pre-Delease Planning and Facility Transfer 
C.1.2.1 (Period 2) – Facility Walkdowns (Cont.) 



www.em.doe.gov safety      performance      cleanup      closure 

E 
M Environmental Management 

10 

• Complete and document a review of the USEC Nuclear Criticality Safety 

Evaluations and other relevant documents as part of the facility 

walkdowns and preparation for facility delease to determine if the 

methods and characterization requirements related to radioactive and 

chemical materials remaining within the process equipment support the 

turnover requirements in the GDP Lease. 

• Support DOE in identifying whether the characterization data provided 

by USEC is in compliance with the Lease so DOE can determine its 

sufficiency. 

• Prepare and submit a GAP Analysis report (if DOE determined data is 

not sufficient ) with associated recommendations.  

Pre-Delease Planning and Facility Transfer 
C.1.2.1 (Period 2) – Nuclear Safety Program 
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• Develop Data Quality Objectives (DQO) that supports the transfer and 

deactivation of facilities. 

• Consider different assumptions associated with varying usage and upgrades of 

equipment within the cascade and vary based on the type of contamination (i.e., 

Technetium-99, fissile, uranium, and other contaminants). 

• Consider different scenarios for holdup locations by main process building (i.e. 

C-331, C-333, C-335, C-337, C-310, and C-315) or other appropriate grouping. 

• Optimize and limit the characterization requirements with respect to cost of 

characterization to that necessary to support placing the GDP facilities into safe, 

compliant, long-term S&M. 

• Develop a characterization schedule to include development of characterization 

plans and associated characterization events, sequenced appropriately to build 

on information as it’s collected. 

• Develop and/or modify existing Non-Destructive Assay (NDA) 

Program/Procedures to comply with DOE O 414D QSNDA.   

Pre-Delease Planning and Facility Transfer 
C.1.2.1 (Period 2) – Facility Characterization Program 
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• Review available USEC procedures, program and performance 

documents, and accept, modify, or develop, as necessary, for 

compliance performance per DOE Order requirements and all applicable 

laws and regulations.   

• Develop and implement a work planning and control process in 

accordance with DOE O 412.1A, Work Authorization System, for Task 

Order activities in support of acceptance of the GDP facility.   

• Eliminate all bluesheeted procedures and performance documents and 

implement procedures and performance document in compliance with 

DOE Orders (Schedule to be agreed on by DOE).   

Pre-Delease Planning and Facility Transfer 
C.1.2.1 (Period 2) – Procedures/Work Planning & Control 
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• Includes all project support activities, program management, and resources 

necessary during the entire period of performance of this Task Order. 

• The Contractor support resources are included in this PWS activities, examples 

are: (See Slide 7) 

• Program Manager and Project Management Team   

• Quality Assurance Management 

• Human Resources 

• Project Controls 

• Nuclear Safety Management 

• Planning and integration of project activities, including but not limited to: 

• Manage Shared Site Process  

• Establish, appropriately document, and manage interfaces (according with 

Government Furnished Services and Interface Requirements.  

• Support the transfer or leasing of land, facilities, and other assets from DOE to 

other parties. 

 

Project Support  
C.1.2 (All Periods) 
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• Provide DOE with support of interaction with regulators, the development and 

implementation of regulatory strategies. 

• Develop and maintain a project management work control system.  

• Operate a Safety and Health (ES&H) program as an integral, but visible, part of 

how the Contractor conducts business.  

• Establish a training program for implementation of a compliant program in 

accordance with DOE Order 426.2. 

• Complete a comprehensive environmental compliance due diligence review 45 

days prior to expiration of the Remediation Contract to identify noncompliances.  

• Manage the Site-wide Integrated Lock & Tag Program and ensure lock-out/tag-

out is properly coordinated with other site contractors.  

• Develop and implement an ISMS Program that complies with the Section I 

Clause DEAR 970.5223-1, Integration of Environment, Safety, and Health into 

Work Planning and Execution, DOE O 450.2 and DOE O 436.1.  

Project Support Examples 
C.1.2 (All Periods) 
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• Pursue available exemptions which may reduce taxes, public information, and 

human resource management commensurate to support this scope of work. 

• Support DOE in responding to Congressional, regulatory and other requests for 

documents and information; examples of such include:  

• Freedom of Information Act requests  

• Privacy Act requests 

• Litigation document requests served upon DOE and its current and former 

prime contractors   

• Prepare highest professional quality briefings, public presentations, and search, 

review, and reproduction of documents.  

• Gather the minimum required FIMS data for facilities returned (transferred) from 

USEC ensuring FIMS data is accurate and up to date throughout Task Order. 

 

Project Support Examples (Cont.) 
C.1.2 (All Periods) 


